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Agenda

•Review DRAFT principles of success

•Refresh—what we shared in June

•How your feedback was incorporated
•Criteria for project analysis

•Programs of focus for Levy Portfolio Status Update

• LOC's role in next steps
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Reminder: Principles of Success 
During the remaining life of the Levy to Move Seattle, we will:

• Work with the Levy Oversight Committee, SDOT Race and Social Justice Change 
Team, Transportation Equity Workgroup, and staff to ensure Levy resources continue to advance 
opportunities in BIPOC communities and minimize harm during the remaining years

• Make equitable, strategic, and targeted investments to prioritize funds to meet our 2018 work plan 
goals, reprioritize funds to projects that make progress on our 2015 levy deliverable goals, 
and support our citywide Vision Zero, equity, climate and asset management goals

• Strive to advance capital projects and allocate levy funds before 2025

• Work with stakeholders on a financial framework and strategy to determine which capital projects 
to prioritize if new funds are to materialize
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What we shared in June

• COVID Levy Assessment outlined next steps for 2021, including developing a Levy portfolio status 
update in 2Q 2021 {now early 2022} to provide greater detail on Levy deliverables through the end 
of the Levy period (2024)

• By June 2021, we had:
• Developed draft principles of success to guide the Levy Portfolio Update (work plan for 2022-

2024)
• Begun to explore possible work plan adjustments and meet with program owners
• Begun to identify finance options for work plan adjustments
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Your ongoing feedback has guided our 
approach/criteria
For example:

LOC 2019 Reflection Letter: The Committee encourages SDOT and city leadership to prioritize building a complete bike network. Active and healthy 
transportation is critical to moving people safely through the city and decreasing carbon pollution. Our Vision Zero goals and climate change goals both 
depend on completing the connections in the Bike Master Plan by 2030.

Response to SDOT’s Proposed Prioritization Methodology for Anticipated Budget Impacts Related to COVID19: Providing transportation assets to areas 
of the city that have been historically underserved is of the utmost importance and should be considered strongly by SDOT when prioritizing levy 
projects…As noted earlier, the LOC would like to see an emphasis on safety in prioritization decisions…The LOC also feels strongly that projects that help 
work towards Seattle’s climate change goals should be given emphasis…Urban Villages should also be taken into consideration when prioritizing projects 
since they are part of the city’s strategy to reducing dependence on cars.

LOC 2020 Reflection Letter
The Move Seattle Levy goals include advancing Safe Routes which includes the City’s Vision Zero Plan for eliminating traffic deaths and serious 
injuries...ongoing pedestrian deaths point "to a greater need to continue redesigning our streets to prioritize the safety of people over the speeds of 
vehicles." A recent study found that building safe bike facilities is one of the biggest factors for reducing fatal crashes and increasing safety for all 
travelers. Bold action to increase safety for all active transportation modes is desperately needed for creating a walkable city.
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Projects analyzed across criteria
(similar to COVID Impact Assessment)

• Safety

• Equity Focus Location

• Equity Focus Benefit

• Delivery Status

• Grants or Local Agency Partnerships

• Reduce Carbon Emissions

• Urban Village Focus

Criteria helps us to prioritize where investments should be made. 
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Overall portfolio is on track; we are focusing 
on specific programs
• Programs at risk of not meeting goals:

• #05 Bicycle Safety

• #06 Sidewalk Safety Repair

• #09 Arterial Roadway Maintenance

• #10 Paving Spot Improvements

• #12 Bridge Seismic Improvements

• #18 Multimodal Improvements – Fauntleroy1

• #22 Light Rail Connections, Graham Street1

• #25 New Sidewalks

• Investments will focus on programs where we can ensure meeting 2018 Workplan Goals and 
where we can make progress on original 2015 ordinance goals

1Projects delayed due to alignment with Sound Transit project schedules
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LOC’s role in next steps

September 2021 October November December January 2022 February

Update to LOC on 
progress of the 
Portfolio Status 
Update project

Share details of 
recommendations 

for portfolio 
investments

Share what we 
heard from 

outreach to modal 
boards and other 

stakeholders

Share proposed 
workplan for 

recommendations

Collect LOC's thoughts / advice on project 
recommendations/ proposed work plan

LOC drafts letter advising Mayor & Council 
how to move forward with SDOT proposal

Submit Legislation 
to Council for 

authorization to 
implement 

recommendations

Finalize report and 
transmit to LOC 

and public
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Fall budget preview

Objectives & Priorities

• Vigorously make progress towards Vision Zero and reimagine community safety

• Support an equitable recovery and accelerate citywide transportation evolution

• Deliver on Levy to Move Seattle, West Seattle Bridge Safety Program, other capital projects, and basic 
asset maintenance

• Invest in a robust set of low-carbon transportation options

Next steps

• Week of Sep. 20: Pre-budget submittal stakeholder engagement

• Week of Sep. 27: Budget transmittal

• October LOC meeting: Review budget

• Following budget transmittal: Office hours with stakeholders to ask questions and discuss budget ahead 
of public hearing
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Thank you!


